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MULTI-ELEMENT INTEGRATED TEST (MEIT) 3
JEM ACBM & AUDIO TEST

MASTER MILESTONE SCHEDULE

NASA MEIT3:__________________
NASA JEM:____________________
JAXA:________________________
BOEING CAPPS:________________

Y:\OPP\AMS DATA\MEIT3\MEIT3.OPP \ MEIT 3 MMS

                             HARDWARE INTEGRATION PERFORMED IN PARALLEL W/ NON-POWERED ACBM TESTING
ASSUMPTIONS:  1.  SOFTWARE IS THE SAME FOR ACBM & AUDIO TESTING.  2.  R2005 AUDIO TEST

Activity
Critical Path

Progress
Milestone

Powerup Testing
Local Clear
Major Clear

Row Duration

1 361d

2 259d

3 2d

4 1d

5 2d

6 5d

7 13.50d

8 7.50d

9 5d

10 2d

11 23d
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 R0032 MEIT3 JEM ACBM TEST PROCEDURE DEVELOPMENT  
29 08:00 27 16:00

 R0033 MEIT3 JEM AUDIO TEST PROCEDURE DEVELOPMENT  
27 08:00 04 16:00

 R0032 SIGNOFF TABLETOP REVIEW @ KSC  
09 08:00 12 16:00

 R0033 SIGNOFF TABLETOP REVIEW @ KSC  
20 08:00 20 16:00

 R0032 ACBM PROCEDURE DRY RUN (AT ISIL) (U/R)  
22 08:00 23 16:00

 R0032 SITE ACTIVATION  
30 08:00 05 16:00

 R0032 JEM ACBM TESTING  
05 08:00 17 20:00

  R0033 SITE ACTIVATION  
06 08:00 17 12:00

 R0033 MEIT 3 AUDIO RETEST  
23 08:00 27 16:00

  SITE DECONFIGURATION  
27 08:00 01 16:00

  PAPER CLOSURE  
01 08:00 31 16:00


