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12/05 12/08
ITRG #5 PROJECT PLANNING

06/20 06/22
ITRG #6

06/11 06/14
ITRG #7 (U/R)

11/11 11/14
ITRG #8 (U/R)

04/14 04/18
ITRG #9 (U/R)

12/03 09/30
OMRS DEVELOPMENT/BASELINE

11/28
DTOS APPROVED BY T & VCP

12/20
DRAFT OMRS AVAILABLE

09/01
OMRS BASELINED

09/01 11/30
IMPLEMENTATION PERIOD

09/01 07/14
PROCEDURE DEVELOPMENT/REVIEW

11/04 11/08
PROCEDURE REVIEW #1 / SYSTEM SPLINTER

11/11 11/14
PROCEDURE REVIEW #1 (U/R)

06/04
NODE 2 IN MEIT 3 DECISION

06/16 06/20
PROCEDURE REVIEW #2 / SYSTEM SPLINTERS

06/23 06/27
PROCEDURE REVIEW #2 / SIGNOFF (U/R)

07/14
SIGNED-OFF PROCEDURES AVAILABLE ON WEB

08/04 08/29
MEIT 3 PREPS & TESTING (12 HR / DAY)

08/30 11/30
PAPER CLOSURE
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